
















					2015	2015	2015	2015	2015	2015	2015	2015	2015	2015	2016	2016	2016	2016	2016	2016	2016	2016
task	%	start	resources	planning mode	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September
 <div>WIS Monitoring</div>	0 %	10/04/2015																				
 <div>Phase 1 - Demo and requirements</div>	0 %	10/04/2015		as soon as possible																		
 <div>WMO Congress Demonstration</div>	0 %	10/04/2015		as soon as possible																		
 <div>WP1 - Prepare demonstration at Congress</div>	0 %	10/04/2015		as soon as possible																		
 <div>WMO Congress - WIS days</div>	0 %	01/06/2015		as soon as possible																		
 <div>Requirements</div>	0 %	10/04/2015		as soon as possible																		
 <div>WP2 - Requirements for GISC</div>	0 %	10/04/2015		as soon as possible																		
 <div>WP3 - Requirements for DCPC/NC</div>	0 %	10/04/2015		as soon as possible																		
 <div>WP4 - Consolidate WIS Monitoring requirements</div>	0 %	01/09/2015		as soon as possible																		
 <div>2nd WIS Monitoring Workshop</div>	0 %	26/10/2015		as soon as possible																		
 <div>Phase 2 - Reference and guidance documents</div>	0 %	02/11/2015		as soon as possible																		
 <div>WP5 - Prepare amendment for the Manual on WIS</div>	0 %	02/11/2015		as soon as possible																		
 <div>WP6 - Prepare guidance material for the Guide on WIS</div>	0 %	02/11/2015		as soon as possible																		
 <div>Phase 3 - Reference implementation</div>	0 %	15/03/2016		as soon as possible																		
 <div>WP7 - Prepare WIS Reference Implemetation</div>	0 %	15/03/2016		as soon as possible																		